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Work on Phase 2 of the West Waukesha Bypass continues 
into 2019. All tree clearing has been completed along the 
new corridor. During the fall, earthwork operations were 
performed througout the project limits and the following 
operations are underway: 
• Grading for the new southbound lanes of Saint Paul 

(County X), between Ridge Road and WIS 59.
• Grading on the new Bypass alignment, from WIS 59 

North to Sunset Drive. Sections of the southern portion 
are complete. 

• Roadway grading and ditch grading are partially 
complete along WIS 59, east and west of the new 
Bypass intersection. 

• Grading on the new Bypass alignment, from Sunset 
Drive to the Wisconsin Southern Railroad and from 
Pebble Creek, north of MacArthur Road. 

• Grading is mostly complete for the extension of 
MacArthur Road, west of Merrill Hills Road to the new 
Bypass. 

• Excavation and backfill activities continue through the 
winter along Sunset Drive, east of the Bypass.

Through the winter, construction will be focused on bridge, 
box culvert and storm sewer at multiple locations along the 
project including the following operations: 
• Bridge construction on County X, with girders set on 

the new southbound bridge over Pebble Creek. 
• Bridge construction on land bridges in wetland areas 

of the new Bypass alignment, between WIS 59 and 
Sunset Drive. 

• Box culvert construction west of Merrill Hills Road, 
south of Madison Street. 

Project completion is scheduled for late fall of 2019.
West Waukesa Bypass Project Limits

CONTACTS:
John Kanzenbach, Construction PM
John.Kanzenbach@dot.wi.gov
(262) 548-6467

Heather Weber, Construction Communications
heatherweber@gmoxie.com
(414) 704-6422

Brad Bacilek, Project Leader
BBacilek@benesch.com
(414) 305-5275


